

SCIEB Programme — Master Milestone Plan

Top layer only · Version 5 · 18 Aug 2026 · Project Manager Salman Usman · PRINCE2 / MSP

Eight master milestones. Detail sits under each in the live dashboard — this page is the top layer only. *Dates marked “proposed” are the PM’s working assumption and are not yet agreed.*

Ref	Milestone	Owner	Target	Status	Progress	Why it matters / next step
MM-1	Government Extension Contract & Revenue · original priority P1	UNASSIGNED	Complete 18 Aug 2026	On track	100% 8 of 8 steps	Closed. Terms recorded and circulated.
MM-2	Historical MHL Data Access Data & Product · original priority P4	UNASSIGNED	15 Sept 2026 <i>proposed</i>	Critical	0% 0 of 8 steps	Diagnose the real blocker and name a single owner — this is the last open founding priority.
MM-3	Other Government Opportunities Contract & Revenue	UNASSIGNED	7 Sept 2026 <i>proposed</i>	Warning	0% 0 of 8 steps	Build the pipeline register and qualify each body: budget, sponsor, timeline.
MM-4	Funding & Cash Position Finance · original priority P3	Fouad Malik	25 Aug 2026 <i>proposed</i>	Critical	0% 0 of 9 steps	Rebuild the rolling cash forecast and restate the runway date.
MM-5	ValueStack Commercial Model Partner & Build · original priority P2	Khaqan Khan Mangol with Ahmad Mehboob	5 Sept 2026 <i>proposed</i>	Warning	0% 0 of 8 steps	Hold the decision session on the delivery-partner commercial model.
MM-6	Pakistan Trip — September Team & Ops	UNASSIGNED	21 Aug 2026 <i>proposed</i>	Warning	0% 0 of 9 steps	Go / no-go this week — four-week lead time is already running.
MM-7	New Product Government Demo Data & Product	Khaqan Khan Mangol with Ahmad Mehboob	NOT SET	Serious	0% 0 of 10 steps	Set the target date. Nothing else can be sequenced until it exists.
MM-8	Governance & Meeting Cadence Team & Ops	Salman Usman	21 Aug 2026 <i>proposed</i>	Warning	0% 0 of 8 steps	Fix the two weekly sessions and confirm who owns priority tracking.

The three that decide the next quarter

MM-7 has no date. The sponsor calls the Government demo one of the most critical upcoming milestones, and nothing is scheduled. Every other milestone that depends on it is guesswork until a date exists.

MM-2 is the last open founding priority. Historical data access is unresolved and unowned. The product demo and the credibility of the pipeline both rest on it.

Four milestones have no named owner. MM-1, MM-2, MM-3 and MM-6 are carried by nobody in particular. MM-2 being one of them is the material risk.